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Mr. Juan Carlos Arteaga

Deputy Director

Capital Improvements and Regulatory Compliance
Miami-Dade Water and Sewer Department
Miami-Dade County

3071 SW 38" Avenue

Miami, Florida 33146

Re: Consent Decree (Case: No.: 1:12-cv-24400-FAM)

Reference DOJ Case No.: 90-5-1-1-4022

Section VI — Specific Capital Improvement Projects, Paragraph 19(i)
Section XX — Modification, Paragraph 82

Requested Modifications for Non-material Changes to Appendix D-2

Dear Mr. Arteaga:

The United States Environmental Protection Agency Region 4 and the Florida Department of
Environmental Protection (FDEP) are in receipt of your February 2, 2015 and March 5, 2015 letters that
seek modification of numerous interim deadlines for the capital improvement projects set forth in
Appendix D-2 of the above-referenced Consent Decree. The specific deadlines, proposed revised
deadlines and projects affected by these modification requests are set forth in tables attached to your
letters.

The EPA and the FDEP hereby decline the majority of the proposed modifications in your

February 2, 2015 letter because the request occurred after these specific interim deadlines had already
been missed. However, the request for Project 2.15.1.1 (End Date) and Project 5.2.1 (End Date) are
approved, which shall constitute a non-material modification of the Consent Decree. While the majority
of this request has been denied, the EPA and FDEP will continue to track the progress of these Project
activities to ensure their completion.

The EPA and the FDEP hereby agree to the proposed, revised dates as set forth in the table of your
March 5, 2015, letter pursuant Paragraph 19.(i) and Section XX of the Consent Decree, which shall
constitute a non-material modification to the Consent Decree. We appreciate Miami-Dade County’s
expressed commitment to successfully meeting the requirements of the Consent Decree and Miami-
Dade County’s representations that all of these affected capital improvement projects are still projected
to be completed on or before the applicable final construction completion deadline set forth in Appendix
D. The EPA and FDEP hereby request that Miami-Dade submit a revised complete Appendix D,
reflecting the agreed upon non-material modifications above, as well as non-material modifications
agreed to in the EPA’s letter dated September 9, 2014.
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[f you should have any questions regarding this matter, please contact Mr. Brad Ammons of the EPA at
(404) 562-9769 or via email at ammons.brad@epa.gov.

cc: Mr. Jonathan A. Glogau

Sincerely, for

Denisse D. Diaz, ef

NPDES Permitting and Enforcement Branch
Water Protection Division

U.S. Environmental Protectien Agency, Region 4
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Assistant Director
Florida Department of Environmental Protection
Southeast District Office

Office of the Attorney General

Mr. Kirk White
Florida Department of Environmental Protection

Ms. Lisa Self
Florida Department of Environmental Protection

Mayor Carlos A. Gimenez
Miami-Dade County

Mr. Lester Sola
Miami-Dade Water and Sewer Department

Mr. Jack Osterholt
Miami-Dade Regulatory and Economic Resources

Mr. Robert A. Cuevas, Jr.
Miami-Dade County Attorney

Mr. William A. Weinischke
U.S. Department of Justice

Ms. Rachael Amy Kamons
U.S. Department of Justice



